Sign-up Sheet for ASAS MOPS

May 2, 2007
ASSAP MOPS Section Writing Responsibility

. Planned
Projected 1t Status as of
Section Level 1 Level 2 Level 3 Level 4 Status Responsible | Completed .
. review 5/2/07
first draft
date
1 Purpose & 1.1 Intro Boilerplate
Scope
1.2 System Almost complete | Chris
Overview Moody May_ May_ GO
meeting meeting
1.3 Operation Almost complete | Chris
Applications Moody May_ May_ GO
meeting meeting
1.4 Intended Almost complete | Chris
Function Moody May_ May_ GO
meeting meeting
1.5 Operational Chris
Goals ' Moody May_ May_ GO
meeting meeting
1.6 Assumptions Don, Ruy May May on hold until
meeting meeting more sections
are written
1.7 Test Boilerplate
Procedures
1.8 Definitions Mike .
of Terms Callaham July July Draft version
- mostly
MASPS
2 Equipment | 2.1 211-217, Boilerplate,
Performance | General 2.1.8 Design Complete m:gtin May GO
Regmts Requirements Assurance g

& Test




Projected

Planned

st
Section Level 1 Level 2 Level 3 Level 4 Status Responsible | Completed 1. Stat/uzs}gs of
first draft review 512107
date
Procedures 2.1.9 Performance To be Delete
monitoring deleted
2.2 2.2.1 Introduction Larry / . .
2
ASSAP Randy S. April April :
Requirements telecon telecon
2.2.2 Requirements | 2.2.2.1 Tom Eich 1l
Input/Output .
meeting
2222 22221 APL/MTRE .
Surveillance Source Mike C. _Il?éagsv]\fc')trh nl\ql:e)z/tin GO
Processing Level Robert E. o 9
Track Chris M. quan_tltatlve
Generation Randy S. requirement
Larry B. S for_May
Dean meeting
22222 TBD if GO
Inter-source section will
Correlation remain
22223 TBD if GO
Best Source section will
Selection remain
2224 22241 Tom Eich
2
Application General ?g;ul\c/lt:re nl\?:gtin '
Processing Requirement Y 9

S




Planned

Projected 1t Status as of
Section Level 1 Level 2 Level 3 Level 4 Status Responsible | Completed .
first draft review 5/2/07
date
22232 EVacq -Don
Application CD - Rober EV acq & May_ GO
specific E/ ASSA meeting
Requirement Ganghuai FAROA
s Wang DraftI t
complete
POSATFAR | 120107
Evappr - May for CD
Robert E. / EvaAppr
2224 Chris M. May May GO
Monitoring
2.3 CDTI N/A
2.4 ASSAP 241 Boilerplate?
Equipment General Rgmnts
Performance — 2.4.x ASSAP DonW. & M M
Environmental Environmental Dave ay ay
Condition Tests Thomas
N/A
2.5 CDTI
Equipment
Performance
Environmental
Conditions
2.6 ASSAP Dave
Equipment Test Thomas
Procedures
2.7 CDTI

Equipment Test
Procedures




Planned

Projected 1% Status as of
Section Level 1 Level 2 Level 3 Level 4 Status Responsible | Completed .
first draft review 5/2/07
date
Interface
checks
between
CDTI and
ASSAP
Appendix X — Dean Miller
traceability to
ASA MASPS
Appendix X —
alggrithm Robert .
Eftekari

appendix




